

Project Name
Project Manager
Status Date

Project Name Seanghay

2025-05-11T04:50:31.579Z

Overall Status On Target Risk Delay


Achievement for This Week

- Had an internal meeting with Donald Trump
- Meeting and meeting

Plan for Next Week

- Rocket Launch
- Build something useful

Issue or Risk (3)	Suggest Solution	
Issue 1	Solution 1	
Issue 2	Solution 2	
Issue 3	Solution 3	



Key Milestones	Due date	Complete	Status
Project Study			
Initial Meeting 0	20/01/2025	100%	
Initial Meeting 1	20/01/2025	100%	
Initial Meeting 2	20/01/2025	100%	